

ID	WBS	Task Name	Duration	Start
1				
2	1	<b>Duet 1.5 Preview SP1 Proof of Concept Project</b>	1 day	Mon 9/15/08
3	1.1	<b>Planning, Preparation and Blueprinting</b>	1 day	Mon 9/15/08
4	1.1.1	<b>Planning</b>	0 days	Mon 9/15/08
5	1.1.1.1	Prepare Scoping Document - Define Duet Scenarios	0 days	Mon 9/15/08
6	1.1.1.2	Task Assignment / Team Setup / Availability Timeline	0 days	Mon 9/15/08
7	1.1.1.3	Project Kick-Off Meeting for Business / IT	0 days	Mon 9/15/08
8	1.1.1.4	Assess Duet landscape requirements - Order new hardware and software as required	0 days	Mon 9/15/08
9	1.1.2	<b>Preparation and Blueprinting</b>	1 day	Mon 9/15/08
10	1.1.2.1	<b>Landscape Pre-requisites</b>	1 day	Mon 9/15/08
11	1.1.2.1.1	Review / Document / Create Service User (J2ee-xxx, SAPServicexxx, etc) & Test Users	0 days	Mon 9/15/08
12	1.1.2.1.2	<b>Support Package Application - SAP QA Backend</b>	0 days	Mon 9/15/08
13	1.1.2.1.2.1	Apply support packages	0 days	Mon 9/15/08
14	1.1.2.1.2.2	Apply OSS Notes as per Release Information Note 1149693	0 days	Mon 9/15/08
15	1.1.2.1.2.3	Regression testing - includes test for Backend Scenario Readiness	0 days	Mon 9/15/08
16	1.1.2.1.3	<b>Preparation of Duet Server for POC</b>	1 day	Mon 9/15/08
17	1.1.2.1.3.1	<b>QA Landscape</b>	1 day	Mon 9/15/08
18	1.1.2.1.3.1.1	Install SQL Server 2005 (Required for Microsoft Duet Components)	0 days	Mon 9/15/08
19	1.1.2.1.3.1.2	Install, Patch and apply patch Netweaver 7.0	0 days	Mon 9/15/08
20	1.1.2.1.3.1.3	Install JDK	0 days	Mon 9/15/08
21	1.1.2.1.3.1.4	Configuring Trust between the Duet Server Environment and SAP System(s)	0 days	Mon 9/15/08
22	1.1.2.1.3.1.5	Configure User Management Engine to connect to Active Directory Service	0 days	Mon 9/15/08
23	1.1.2.2	<b>Blueprinting</b>	0 days	Mon 9/15/08
27	1.2	<b>The Duet Installation Project</b>	1 day	Mon 9/15/08
28	1.2.1	<b>Realization</b>	0 days	Mon 9/15/08
29	1.2.1.1	<b>Installation of Duet on Servers</b>	0 days	Mon 9/15/08
30	1.2.1.1.1	<b>Install Duet Server Components (Microsoft)</b>	0 days	Mon 9/15/08
31	1.2.1.1.1.1	Duet Metadata Service	0 days	Mon 9/15/08
32	1.2.1.1.1.2	Duet Request Handler	0 days	Mon 9/15/08
33	1.2.1.1.1.3	Configure Request Handler Authentication using IIS	0 days	Mon 9/15/08
34	1.2.1.1.1.4	Configuring AzMan and Service Provider Authentication using IIS	0 days	Mon 9/15/08
35	1.2.1.1.2	<b>Setting Up SAP Duet Components</b>	0 days	Mon 9/15/08
36	1.2.1.1.2.1	Deploying SAP Duet Components	0 days	Mon 9/15/08
37	1.2.1.1.2.2	Configuring Authentication for Use in Duet (Kerberos)	0 days	Mon 9/15/08
38	1.2.1.1.2.3	Set Up Duet using the Duet Configuration Wizard	0 days	Mon 9/15/08

Project: Project Schedule - template Date: Thu 11/13/08	Critical		Baseline		Project Summary	
	Critical Split		Baseline Split		External Tasks	
	Critical Progress		Baseline Milestone		External Milestone	
	Task		Milestone		Deadline	
	Split		Summary Progress			
	Task Progress		Summary			

ID	WBS	Task Name	Duration	Start
39	1.2.1.1.2.4	Deploying / Configuring Duet Business Applications	0 days	Mon 9/15/08
40	1.2.1.1.2.5	Copying User and Content Group Assignments to Authorization Manager	0 days	Mon 9/15/08
41	1.2.1.1.2.6	Setting Duet Control Message Size	0 days	Mon 9/15/08
42	1.2.1.1.2.7	Perform User Interface configuration	0 days	Mon 9/15/08
43	<b>1.2.1.1.3</b>	<b>Scenario configuration in the SAP Backend System (s)</b>	<b>0 days</b>	<b>Mon 9/15/08</b>
44	1.2.1.1.3.1	Level 1 Scenario	0 days	Mon 9/15/08
45	1.2.1.1.3.2	Level 2 Scenario	0 days	Mon 9/15/08
46	1.2.1.1.3.3	Level 3 scenario	0 days	Mon 9/15/08
47	<b>1.2.1.1.4</b>	<b>Perform Landscape Validation Checks</b>	<b>0 days</b>	<b>Mon 9/15/08</b>
48	1.2.1.1.4.1	Landscape Validation Check found in Duet Documentation	0 days	Mon 9/15/08
49	<b>1.2.1.2</b>	<b>Installation of Duet on Test Client machines</b>	<b>0 days</b>	<b>Mon 9/15/08</b>
50	1.3.4.1	Duet Client Deployment and setting group policy - perform on each client - assume 2	0 days	Mon 9/15/08
51	1.3.4.1	Duet Scenario Unit Test	0 days	Mon 9/15/08
52	<b>1.2.2</b>	<b>Final Testing and Sign off of POC landscape</b>	<b>0 days</b>	<b>Mon 9/15/08</b>
53	1.2.2.1	Scenario Testing - Based on 1 scenario	0 days	Mon 9/15/08

Project: Project Schedule - template Date: Thu 11/13/08	Critical		Baseline		Project Summary	
	Critical Split		Baseline Split		External Tasks	
	Critical Progress		Baseline Milestone		External Milestone	
	Task		Milestone		Deadline	
	Split		Summary Progress			
	Task Progress		Summary			



Finish	Sep 14, '08				
	S	M	T	W	T
Mon 9/15/08			◆ 9/15		
Mon 9/15/08			◆ 9/15		
Mon 9/15/08			◆ 9/15		
Mon 9/15/08			◆ 9/15		
<b>Mon 9/15/08</b>			◆ 9/15		
Mon 9/15/08			◆ 9/15		
Mon 9/15/08			◆ 9/15		
Mon 9/15/08			◆ 9/15		
<b>Mon 9/15/08</b>			◆ 9/15		
Mon 9/15/08			◆ 9/15		
<b>Mon 9/15/08</b>			◆ 9/15		
Mon 9/15/08			◆ 9/15		
Mon 9/15/08			◆ 9/15		
<b>Mon 9/15/08</b>		◆ 9/15			
Mon 9/15/08		◆ 9/15			

Project: Project Schedule - template  
Date: Thu 11/13/08

Critical		Baseline		Project Summary	
Critical Split		Baseline Split		External Tasks	
Critical Progress		Baseline Milestone	◇	External Milestone	◆
Task		Milestone	◆	Deadline	↓
Split		Summary Progress			
Task Progress		Summary			